
Updated as of Oct. 4, 2012 

2011 MISSOURI RIVER LEVEE REHAB UPDATE 
Union Township Levee District 

Holt County, Missouri 

Kansas City District Kansas City Residence Office 

Scope of work 

Multiple Levee breaches and several large scour hole repairs. 

Funding 

Funds Source: 
Award Contract Amount: 
Current Contract Amount: 
Pending MOD Amount: 

100% 
100% 

0 
 
 

Schedule 

Request for Assistance: 
Damage Survey Report: 
Award Date: 
Notice to Proceed Date: 
Contract Duration: 
Contract Original Completion Date: 
Contract Current Completion Date: 
Estimated Completion Date: 
 

June 17, 2011 
Oct. 18, 2011 
Feb. 16, 2012 
Feb. 22, 2012 

120 
June 21, 2012 
May 29, 2012 
June 21, 2012 

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil 
 

Progress 

% Complete Actual: 
% Complete Schedule: 
Construction Contract Placement: 
 

 

US Army Corps  
of Engineers 

FCCE – Rehabilitation 
$888,000.00 
$888,000.00 

$0.00 



Kansas City District Kansas City Resident Office 

Current Progress 

This project was awarded 2/16/12 to Ideker, Inc (as part of the Unrestricted MATOC pool) for $888K. Notice To 
Proceed issued on 2/22/12; Pre-construction submittals were approved on 3/3/12; Construction Prepatory meeting 
held on site, 3/5/12. 
 
Level of protection established 5/21/12. The final inspection held 5/29/12. Punch list deficiencies addressed 
5/31/12. Grass stand now showing on the upstream and downstream most setbacks. Contract closeout will be 
held until grass planted outside the seeding season is either established or the contractor reseeds within the 
season. 
 
Had meeting last week to look at grass with the contractor and the contractor agreed to reseed all areas. 

Photos 


